

标识号		任务模式	任务名称	工期	开始时间	完成时间	前置任务	资源名称	成本1	成本2	2020年10月18日
1			项目执行	36 个工作日	2020年10月22日	2020年12月8日			¥331.00	¥350.00	
2			图像处理模块	3 个工作日	2020年10月22日	2020年10月26日			¥318.00	¥330.00	
3			程序挂载摄像头	1 个工作日	2020年10月22日	2020年10月22日		陈雨晴	¥318.00	¥330.00	
4			二值图	1 个工作日	2020年10月23日	2020年10月23日	3	陈雨晴	¥0.00	¥0.00	
5			灰度图	1 个工作日	2020年10月24日	2020年10月24日	3	陈雨晴	¥0.00	¥0.00	
6			视频检测模块	9 个工作日	2020年10月26日	2020年11月3日			¥0.00	¥0.00	
7			人脸检测	3 个工作日	2020年10月26日	2020年10月28日	4,5	陈雨晴	¥0.00	¥0.00	
8			运动物体检测	3 个工作日	2020年10月26日	2020年10月28日	4,5	陈雨晴	¥0.00	¥0.00	
9			识别模块	5 个工作日	2020年10月31日	2020年11月4日			¥0.00	¥0.00	
10			人脸识别	2 个工作日	2020年10月31日	2020年11月1日	7	陈雨晴	¥0.00	¥0.00	
11			非家庭成员截图	2 个工作日	2020年11月2日	2020年11月3日	10	许亦杨	¥0.00	¥0.00	
12			视频录制模块	6 个工作日	2020年11月5日	2020年11月12日			¥0.00	¥0.00	
13			录制运动图像	1 个工作日?	2020年11月5日	2020年11月5日	8	许亦杨	¥0.00	¥0.00	
14			定时录制、保存	2 个工作日	2020年11月11日	2020年11月12日	13	许亦杨	¥0.00	¥0.00	
15			树莓派模块	5 个工作日	2020年11月13日	2020年11月19日			¥13.00	¥20.00	
16			树莓派装机	1 个工作日	2020年11月13日	2020年11月13日		程鹏燕	¥8.00	¥10.00	
17			树莓派模型安装	1 个工作日	2020年11月16日	2020年11月16日	16	程鹏燕	¥5.00	¥0.00	
18			树莓派调试代码	3 个工作日	2020年11月17日	2020年11月19日	17	程鹏燕	¥0.00	¥0.00	
19			用户邮件收发	10 个工作日	2020年11月19日	2020年12月2日			¥0.00	¥0.00	
20			编辑警告邮件	2 个工作日	2020年11月19日	2020年11月20日	11	许亦杨	¥0.00	¥0.00	
21			发送带附件警告邮件	1 个工作日	2020年11月23日	2020年11月23日	20	许亦杨	¥0.00	¥0.00	
22			定时发送警告邮件	1 个工作日	2020年11月24日	2020年11月24日	21	许亦杨	¥0.00	¥0.00	
23			接收用户返回确认邮件	1 个工作日	2020年11月24日	2020年11月24日	21	许亦杨	¥0.00	¥0.00	

Project: 程鹏燕
Date: 2020年12月8日

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks



















External Milestone


Deadline


Progress


Manual Progress



















标识号	任务模式	任务名称	工期	开始时间	完成时间	前置任务	资源名称	成本1	成本2	2020年10月18日
24		解析筛选邮件、下载附件	1 个工作日	2020年11月25日	2020年11月25日	20,21	许亦杨	¥0.00	¥0.00	
25		附件加入家庭人脸库	2 个工作日	2020年11月26日	2020年11月27日	23,24	许亦杨	¥0.00	¥0.00	
26		定时读取返回确认邮件	3 个工作日	2020年11月30日	2020年12月2日	25	许亦杨	¥0.00	¥0.00	
27		说明文档模块	4 个工作日	2020年12月3日	2020年12月8日			¥0.00	¥0.00	
28		归纳总结各模块内容	3 个工作日	2020年12月3日	2020年12月7日	2,6,9,	程鹏燕	¥0.00	¥0.00	

Project: 程鹏燕 Date: 2020年12月8日	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			







Project: 程鹏燕 Date: 2020年12月8日	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only	