标识号	_	任务模式	任务名称	工期	开始时间	完成时间	前置任务	2009年11月15日 2009年11月2
-	v			00 1				日 - 二 三 四 五 六 日 - 二
1		*	项目执行	36 days	2020年10月22日			-
2		*	图像处理模块	3 days		2020年10月26日		_
3		*	程序挂载摄像头	1 day	2020年10月22日	2020年10月22日		
4		*	二值图	1 day		2020年10月23日		
5	•	*	灰度图	2 days	2020年10月24日	2020年10月26日	3	
6		*	视频检测模块	7 days	2020年10月26日			
7		*	人脸检测	2 days		2020年10月29日		
8		*	运动物体检测	3 days	2020年10月30日		3, 4, 5	
9		*	识别模块	5 days	2020年10月31日			
10	•	*	人脸识别	2 days	2020年10月31日		3, 4, 5, 7	
11		*	非家庭成员截图	1 day	2020年11月4日	2020年11月5日	3, 4, 5, 7, 10	
12		*	视频录制模块	6 days	2020年11月5日	2020年11月12日		
13	•	*	录制运动图像	4 days	2020年11月5日	2020年11月10日		
14	•	*	定时录制、保存	2 days		2020年11月12日	3, 4, 5, 8, 13	
15		*	树莓派配置模块	5 days		2020年11月19日		
16		*	组装设备	1 day	2020年11月13日	2020年11月13日		
17		*	配置openCV	2 days				
18		*	软件安装与配置	2 days		2020年11月19日	16, 17	
19		*	邮件模块	15 days		2020年12月10日		_
20		*	POP3模块连接	1 day	2020年11月20日			_
21	Ť	*	编辑非人脸警告邮件	2 days		2020年11月23日		
22	Ť	*	发送警告邮件	3 days	2020年11月24日		3, 4, 5, 7, 10, 11, 20, 21	
23	Ť	*	定时检测发送	1 day			3, 4, 5, 7, 10, 11, 20, 21, 22	
24	İ	*	接收确认邮件	2 days		2020年11月24日		
25	Í	*	解析筛选目标确认邮件				·	
26	Ť	*	下载确认邮件附件	4 days	2020年11月26日		20, 24, 25	
27		*	确认图像添加入人脸库		2020年12月2日	2020年12月4日	20, 24, 25, 26	
28		*	定时接收功能	2 days	2020年12月7日	2020年12月8日	20, 24, 25, 26, 27	

任务 外部任务 手动任务 仅完成时间 3 外部里程碑 \Diamond 仅工期 期限 拆分 项目: 许亦杨 里程碑 非活动任务 手动摘要总成 • 进度 日期: 2020年12月1日 手动摘要 手动进度 摘要 非活动里程碑 ◇ 项目摘要 非活动摘要 仅开始时间 [第1页



















































































































































































